

Project structure

Summary of work packages

Work package N°	Type of work package	Title of work package	Start	End
WP.1	Development	Network of working groups and development of working concept	1	3
WP.2	Development	Analysis on LL potentials and needs in sustainable agriculture	4	15
WP.3	Development	Harmonization of Lifelong Learning (LL) system	16	21
WP.4	Development	Development of Lifelong Learning pilot activities for Sustainable Agriculture	16	21
WP.5	Exploitation	Implementation of pilot activities and on- line courses	22	34
WP.6	Dissemination	Dissemination	1	36
WP.7	Quality plan	Quality control and monitoring	1	36
WP.8	Management	Project management	1	36

List of deliverables – outcomes

Deliverable N ^o	Title of deliverable	Type or nature	Language(s)	Delivery Date	Dissemination level
D1.1	Working teams set- up and working concept developed	Methodology	EN,	2014-01-31	Institution level
D1.2	Officer for LL, expert career guidance appointed	Other products	SR,EN, SQ, BS, HR, DE, S L,	2014-01-31	Institution level
D1.3	Opening conference and training working agenda	Events: Conferences and Seminars	EN,	2014-03-31	International level
D2.1	Survey on LL potentials	Other products	S L, SR, DE,HR, BS, SQ,EN,	2014-08-31	Institution level
D2.2	Survey on LL needs	Other products	HR, SR, BS,SQ, EN,	2014-08-31	National level
D2.3	Report on LL potentials	Report	S L, SR, DE,HR, BS, SQ,EN,	2015-02-28	Institution level
D2.4	Reports on LL needs	Report	SR,EN,HR, BS, SQ,	2015-02-28	National level
D2.5	Case studies on existing LL	Report	EN,	2015-02-28	International level
D2.6	Workshop on assessment of reports	Events: Conferences and Seminars	EN,	2015-03-31	International level
D3.1	Round table on Regional Guidelines	Events: Conferences and Seminars	EN,	2015-05-31	International level
D3.2	Regional Guidelines developed	Report	EN,	2015-06-30	International level
D3.3	Strategies on LL for Sustainable Agriculture	Other products	SR,EN,HR, BS, SQ,	2015-09-30	National level
D4.1	Identifying training needs for LL	Methodology	SQ, BS,HR,EN, SR,	2015-05-31	National level
D4.2	Training on adult educational methods for LL	Training	EN,	2015-08-31	International level
D4.3	Advisory board agreement	Other products	SQ, BS,HR,EN, DE, SR, SL,	2015-05-31	National level
D4.4	Pilot activities curriculum developed and approved	Learning resources	SL, SR, DE,EN, HR, BS, SQ,	2015-09-30	Institution level
D5.1	Pilot activities conducted	Training	SL, SR, DE,EN, HR, BS, SQ,	2016-09-30	National level

D5.2	Participants questionnaire conducted	Other products	SL, SR, DE,EN, HR, BS, SQ,	2016-09-30	National level
D5.3	Conference - improvement of educational standards	Events: Conferences and Seminars	EN,	2016-11-30	International level
D6.1	Project's website and Facebook profile	Other products	SL, SR, DE,E N, HR, BS, SQ,	2016-12-31	International level
D6.2	Dissemination through project assemblies	Events: Conferences and Seminars	SL, SR, DE,E N, HR, BS, SQ,	2016-11-30	International level
D6.3	Career guidance panels	Events: Conferences and Seminars	SQ, SR,HR,BS,	2016-10-31	National level
D7.1	Evaluation Board established	Other products	EN,	2014-01-31	Institution level
D7.2	Monitoring of general process	Report	EN,	2016-12-31	Institution level
D7.3	Monitoring of the pilot activities	Report	EN,	2016-11-30	Institution level
D8.1	Project Management Committee established	Other products	EN,	2014-03-31	Institution level
D8.2	Project administration	Other products	EN,	2016-12-31	Institution level
D8.3	Procurement of equipment	Other products	EN,	2014-06-30	Institution level