

TEMPUS IV - Sixth call for proposals, 26 March 2013

WORKPLAN & WORKPACKAGES

Please ensure that the information you provide in this worksheet is consistent with Part F of your eForm

Development DEV
Quality Plan QPLN
Dissemination DISS
Exploitation EXP
Management MNGT

Table 1

The same reference and sub-reference numbers used in the logical framework matrix must be assigned to each deliverable and related activity. The first month of the project must be marked 1. Please use the following symbols:

- Activity carried out in the EU or Candidate Country: O
- Activity carried out in the EU or Candidate Country: C
 Activity carried out in the Partner Country:

WP Type	Deliverable / Activity Ref. N°		Dura-				Month																										
		Activities (as indicated in the LFM)		1	2	3 4	5	6	7	8	9 1	10 1	1 1:	2 13	14	15	16	17 1	8 19	20	21 2	22 2	23 2	4 25	26	27	28 29	30	31	32 3	3 34	35	36
DEV	D1.1/A1.1	Setting-up of working groups and development of working concept		οх																													
DEV	D1.2/A1.2			οх																													
DEV	D1.3/A1.3	Opening conference, Zagreb		0	0	0																											
DEV	D2.1/A2.1	Creation of questionnaire and surveying on LL at each partner countries HEI						0																									
DEV	D2.2/A2.2	Mapping of status and needs of LL at each HEI						OX																									
DEV	D2.2/A2.3	Analysis of the labour market needs in the field of agriculture				0	χO	OX	ΟХ																								
DEV	D2.3/A2.4	Creation of Reports on LL potentials in partner countries												X O																			
DEV	D2.4/A2.5	Creation of Reports on LL needs in partner countries												X O																			
DEV	D2.5/A2.6	Developing of Case studies on LL activities								0	ox c	ОΧО	хо	X O	OX																		
DEV	D2.6/A2.7	Workshop on assessment, Sarajevo												Х	Х	Х																	
DEV	D3.1/A3.1	Round table on regional guidelines, Podgorica															0	0															
DEV	D3.2/A3.2	Developing of guidelines at regional level															(OX C	X														
DEV	D3.3/A3.3	Forming of national teams for development of national strategies																	0	хох	οх												
DEV	D3.3/A3.4	Meetings on national level																	0	хох	οх												
DEV	D4.1/A4.1	Panel discussion and creation of priority training needs for LL														(OX (ЭX															
DEV	D4.2/A4.2	Training of teachers on novel methods for teaching in LL																C	X O	хох													
DEV	D4.3/A4.3	Forming of advisory boards														(OX (ЭX															
DEV	D4.3/A4.4	Signing a memorandum of understanding															(ЭX															
DEV	D4.4/A4.5	Defining pilot activities															(OX C	X O	X													
DEV	D4.4/A4.6	National meetings of teaching staff and advisory board															oxo	охо	X O	X													
DEV	D4.4/A4.7	Designing courses' curricula																	0	хох	οх												
DEV	D5.1/A5.1	Implementation of pilot activities																			()XC	ОΧО	X O	OX	ОΧ	OX OX	хох	ОΧ	ох с	X		
DEV	D5.2/A5.2	Measuring the quality of conducted pilot activities																											,	охо	X		
DEV	D5.3/A5.3	Conference on ways of improvement of already developed strategies on LL, Osijek																													0 0		
DISS	D6.1./A6.1	Creating and maintanence of Project's web site and Facebook profile		0	0	0 0	0	0	0	0	0	0 0	0	0	0	0	0	0	0 0	0	0	0	0 0	0	0	0	0 0	0	0	0 (0 0	0	0
DISS	D6.2/A6.2.	Dissemination through project assembele		ОХ	ОХ	ох о	X OX	OX	ΟХ	OX (ox c)XO	хо	x ox	OX	OX	OX (OX C	X O	хох	OX C	OX C	οхо	X OX	OX	OX (OX OX	хох	ОΧ	охо	OX OX	хох	ОХ
DISS	D6.3./A6.3.	Career guidance pannels		Х	Х	X)	(X	Х	Х	Х	X :	X Z	X X	(X	Х	Х	Х	X :	ΧХ	X	Х	X	X	ΚX	Х	Х	ХХ	X	Х	X	ΧХ	X	X
QPLN	D7.1/A7.1.	Establishing Evaluation Bord		οх	ОХ																	C	οхо	X OX	OX	ОΧ	OX OX	хох	ОΧ	ox c	X		
QPLN	D7.2/A7.2.	Monitoring of general process		ОХ	ОХ	охо	X O	OX	οх	ОΧ	ox c	ОΧО	хо	X O	OX	ОХ	OX (OX C	X O	хох	OX C)XC	ОΧО	X O	OX	ОХ	OX OX	хох	ОХ	οх с	X OX	хох	ОХ
QPLN	D7.3./A7.3.	Monitoring of pilot activities																															
MNGT	D8.1/A8.1.	Establishing Project management committee		οх																													
MNGT	D8.2/A8.2.	Project administration		ОХ	ОХ	охо	X O	OX	οх	ОΧ	ox c	ОΧО	хо	x ox	OX	ОΧ	OX (OX C	X O	хох	OX C	ox c	οхо	X O	ОХ	ОХ	OX OX	хох	ОХ	ох с	X OX	хох	ОХ
MNGT	D8.3./A8.3.	Procuring equipment		Х	Х	X)	(X	Х	Х	Х	X	X Z	x >	(